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***CONSTRUCTION PROGRESS REPORT #%*

“Roof Replacement & Masonry repairs”
Hart Dole Inouye Federal Center, Battle Creek, Michigan ‘

Architect:
Smith Group JIR
500 Grisworld Street, Suite 1700
Detroit, MI 48226

wayne. bills@smithgroupjir.com

Contractor:
Caasti Contracting Sves. Inc.
19215 West Eight Mile Road
Detroit, MI. 48219
ctaylor@caasli.com

GSA Contracting Officer Representative:

Mr. Steve Yamasaki

230 8. Dearborn Street Suite 3800

Chicago, IL 60604

steven,yamasaki(@dgsa, gov

GSA Field Office:
Mr. Dave Kamrowski
74 North Washington St.

Battle Creek, M1
david kamrowski

S4. g0V

Workers on the job site:
Superintendent:
Weather: Mostly sunny

9 (see report for more details)
Candice Taylor
Temp. Range: 65~ 80

DATE: 09-05-13

Caasti Contracting Sves. Ine.  (General Contractor)

Work in progress;

» No construction activity on site.

e new concrete walkway that has a crack in it was examined by Mr.
ohnson and determined to be server and should be removed and

AV

replaced. The new walk needs to be pinned into the adjoining concrete
walk. This section of walk is located just south of the flag pole.
Another section of walk at the north end of the building was
discovered and should also be replaced.
The stone mortar joints and patches were looked at where there exist
ome multiple color mortar exists.
Concrete step section “A” was looked at where it has been determined
being out of standard tolerance.
d) The discoloration in the new stones near the street. This is a normal
effect for new stones stated Mr. Johnson. It is the moisture from the
quatry trying to escape. He said that things should change in about
one year. See photos of this discoloration.

e Lxit2A

a) This exit was looked at by the architect. I pointed out the existing
column that runs vertical and is located at about 58” from the building
wall a little more distance from the exit door.
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913113 GSA.govMail - Re: Fud:

Steven Yamasaki - 5PSSC1B <stewen.yamasaki@gsa.gov> Thu, Sep 12, 2013 at 2:49 PM
To: "Mariah C. McGunigle" <mariah. mcgunigle@gsa.gov>

Told contractor and inspector. My issue is more the mortar colour. | will address. with GC

On Sep 12, 2013 1:05 PM, "Mariah McGunigle - SPCAA" <mariah.mcgunigle@gsa.gov> wrote:
Sincerely,

Mariah McGunigle

Preservation Architect

Design and Construction Division

General Senices Administration - Public Building Senice
. Great Lakes Region

| 230 S. Dearborn Street, Suite 3500

. Chicago, IL 60604

Ph:312.353.4886
IO
! Fax:312.353.1304

-——-— Forwarded message ———--

From: Mariah McGunigle - 5PCAA <mariah.mcgunigle@gsa.gov>
Date: Thu, Sep 12, 2013 at 11:44 AM

Subject:

To: Mariah McGunigle - 5PCAA <mariah.mcgunigle@gsa.gov>

hilps://mail.g oogle.com/mailiw0/ui=2&ik=b7bb99aad 38view=pilsearch=sent&th=14113b8cc21c3a01 171






5M3/2014" . . GSA.govMail - Fwd: Battle Creek Federal Center tunnel- Special report March 7th, 2014

Fwd: Battle Creek Federal Center tunnel- Special report March 7th, 2014

Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov> _ Tue, May 13, 2014 at 3:43 PM
To: Dave Kamrowski <david.kamrowski@gsa.gov>, "act1001@aol.com” <act1001@aol.com>, Jerry Carter
<Jerry.Carter@smithgroupjir.com=>, Paul Johnson <paul.johnson@smithgroup.com>

Cc: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>, Wayne Bills <Wayne.Bills@smithgroupijr.com>

Dawe, Steve A, Paul and Jerry-Candice is saying this is a new issue and that they were not notified of the issue.
| believe that the team, including Tony, have been discussing this issue for some time. Can any of you please
notify me of the date of any meetings we hawve discussed this issue so | can notify Candice to refer to Tony or his
notes.

Stewe Y

—--—-- Forwarded message -———-

From: Kathern Williams - 5P2PQBC <katherm.williams @gsa.govw>

Date: Tue, May 13, 2014 at 12:49 PM

Subject: Fwd: Battle Creek Federal Center tunnel- Special report March 7th, 2014
To: Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov>

Please see Candace's response to A/E report regarding tunnel leak. According to my notes, we sent report
report to Tony and Candice on 4/1/14 regarding this issue with no response. Do you have anything different?
Also, was this issue pressing enough to halt the project?

Kathern M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Division
230 S. Dearborn Street, Ste. 3300

Chicago, 1L 60604

(312) 886-1060

Fax (312) 353-9628
kathem.williams@gsa.gov

—----- Forwarded message -————

From: Candice Taylor <Ctaylor@caasti.com>

Date: Tue, May 6, 2014 at.3:30 PM _

Subject: RE: Battle Creek Federal Center tunnel- Special report March 7th, 2014
To: Kathern Williams - 5P2PQBC <kathem.williams@gsa.gov>

Kathern,

hitps:#mail.g oogle.com/mail/wf0/7ui=28ik=b7bb9%ad 38 view=ptisearch=sent&th= 145frb376{2989068&simi= 145f75376f2989c6 174



5132014 GSA.govMail - Fwd: Battle Creek Federal Center tunnel- Special report March 7th, 2014

| have a serious problem with this report. Itis said that this report was done in 09/04/13. We were
notified for the first time this early winter. Why were we not notified if there was anissue beforehand?
Why did they not stop construction if these issues were occurring. This report has seem to have shown up
out of nowhere. Also, you have my name on it when I had absolutely no information on this report.
Please advise,

From: Kathern Williams - 5P2PQBC [mailto:kathern.williams@gsa.gov)

Sent: Tuesday, May 06, 2014 2:56 PM

To: Candice Taylor

Subject: Fwd: Battle Creek Federal Center tunnel- Special report March 7th, 2014

Kathern M. Williams
Contracting Officer
Chicagoland & Customer Projects Contracting Branch
(GSA, PBS, Great l.akes Region, Acquisition Management Division
230 S. Dearborn Street, Ste. 3300
Chicago, IL 60604

- (312) 886-1060

IO

Fax {312) 353-9628

kathern.wiliiams@gsa.gov

erermmmm FOrWarded message -—------

From: Kathern Williams - 5P2PQBC <kathem williams @gsa.gov>

Date: Tue, Apr 1, 2014 at 4:59 PM

Subject; Fwd: Battle Creek Federal Center tunnel- Special report March 7th, 2014
To: Tony Taylor <ttaylor@caasti.com>, ctaylor <ctaylor@caasti.com>

Tony,
Please review the attached report addressing the issue of the tunnel leak at Building #4.
Thank you.

Kathern M. Williams

hitps:#mail.g oogle.comymail iuf0Fui=2&ik= b7bb99aad38vew= ptésearch=sent&th=145f75376{20808c6&siml= 1457537629896



51312014 - GSA.govMail - Fwd: Battle CreekFederal Center tunnel- Speclal report March 7th, 2014

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Division
230 8. Dearborn Street, Ste. 3300

Chicago, IL 60604

(312) 886—’1060

OICH

Fax (312) 353-9628

kathern.williams{@gsa.gov

———- Farwarded message ———-

From: Steven Yamasakl - 5SP883P1 <steven yamasaki@gsa.govw

Date: Tue, Apr 1, 2014 at 4:22 PM

Subject: Fwd: Battie Creek Federal Center tunnel- Special report March 7th, 2014
To: Kathern Williams - 5P2PQBC <kathemn.williams@gsa.gow>

fyi

---——- Forwarded message -

From: <ACT1001@act.com>

Date: Mon, Mar 10, 2014 at 10:31 AM

Subject: Battle Creek Federal Center tunnel- Special report March 7th, 2014
To: paul.johnsen@smithgroup.com

Cc: david.kamrowski@gsa.gov, STEVEN.YAMASAKI@gsa.gov

Piease see the attachment for the stated report.
Thank you,
| Steve Adams

Adams Construction Technology
269-217-5620

Steve Yamasaki

Project Manager,MISC Technical team

hitips:/imail g oogle.comymail/uf0f ui=28&ik=b7bb99aad38v ew=pl&search=sent8th= 145f75376{2989cB&siml=145f75376{298%:6
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5132014 GSA.govMail - Fwd: Batfle Creek Federal Center tunnel- Special report March 7th, 2014
GSA, PBS, Great Lakes Region, PMSC

230 South Dearbom Street Suite 3300

Chicago, IL 60604

(312) 353-1256 DG - (312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki _

Project Manager,MISC Technicatl team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, . 60604

(312) 353-1256 [T =« (312) 353-0240

steven.yamasaki@gsa.gov

https:/fmail.g cogle.com/mail/u/0/7ui=28ik=bTbh99aad 38view=pt&search=sent&th=14575376f2989c68simt= 145f75376f2089c6 _ 44



51132014 GSA.govMait - Fwd: Bldg 1 walkway mortar issues

Fwd: Bldg 1 walkway mortar issues

S e e ar i
IR SR i

Steven Yamasaki - 5P833P1 <steven.yamasaki@gsa.gov> Tue, May 13, 2014 at 3:49 PM
To: Dave Kamrowski <david.kamrowski@gsa.gov>, "act1001@aol.com” <act1001@aol.com>, Jerry Carter
<Jerry.Carter@smithgroupjjr.com>, "Mariah C. McGunigle" <mariah.mcgunigle@gsa.gov>

Cc: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>

| recall the issue was the mortar separating from stones. Did we show it to Tony on site?
Steve Y

—— Farwarded message -

From: Kathern Williams - 5P2PQBC <kathern. wnlilams@gsa gov>
Date: Tue, May 13, 2014 at 12:52 PM

Subject: Fwd: Bldg 1 walkway mortar issues

To: Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.govw

Please see trailing email from RAM to Caasti regarding this issue.

Kathem M. Williams
Contracting Officer
Chicagoland & Customer Projects Contracting Branch
GSA, PBS, Great Lakes Region, Acquisition Management Division
230 S. Dearborn Street, Ste. 3300
Chicago, IL 60604
(312) 886-1080
o0e |
Fax (312) 353-9628
kathern.williams@ugsa.gov

e Forwarded message -————-

From: Candice Taylor <Ciayior@caasti.com>

Date: Wed, May 7, 2014 at 9:02 AM

Subject: Bldg 1 walkway mortar issues

To: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>

This email is pictures and information in regards to both the above mentioned subject title and the Bldg 1
concrete not holding up subject. | will send it in duplicate with the {2} separate headings as we discussed.

Thank you
Candice Taylor

CAASTI Contracting Services, Inc.
https:/fmail g oogle.commail A0/ 2ui=28&ik=b7bb99aad 38niew=pt&search=sent&th= 145f75900938343d&siml= 1457590493834 3d 113



5/13/2014 GSA.govMail - Fwd: Bidg 1 wallway mortar issues

From: Mike Ramey [mailto:mramey@ramservices.com]
Sent: Wednesday, May 07, 2014 7:48 AM

To: Candice Taylor

Cc: Kielczewski, Daniel G.

Subject: FW: building #1 walkway

Candice,

Please see the attachment in regards to the mortar and concrete at the bid#1. there is no issue with the concre
only a small chip that was caused by snow removal equipment and the mortar deterioration was caused by the

te

heaw use of salt used for keeping the sidewalk cleared though out this past winter. You can tell from the pictures

that the snow was dumped over the stone wall onto the grass. As stated in the email below Ram Construction

Senices can and will not be held responsible any damaged that may hawe resulted from the winter conditions or

snow removal process -

Mike Ramey

Project Manager/Estimator

RAM Construction Senices
13800 Eckles Road
Livonia, Mi 48152
mramey@ramser\ﬂces.com
Www.ramsenices.com

P: (734) 464-3800

F: (734) 793-1924

From: Mike Ramey

Sent: Saturday, March 29, 2014 9:19 AM
To: 'Tony Taylor' ,
Subject: building #1 walkway

Tony,

Please see the attached pictures of the walkway at building #1, there are NO raised or trip hazards. There is
damage to the new stones and the original stones along with the mortar joints due to the snow removal process
that was used over the course of this past winter. Ram Construction Senices can not/ will not be held
responsible for the damages that accrued due to the snow removal process.

hitps://mail.g oogle.com/mail/wof?ui= 2&ik=b7bb9%aad 3&view=ptdsearch=sent&th=1457590d938343d8siml="145f7590d93834 3d
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51132014 . . GSA.gov Mail - Fwd: Bldg 1 wallway mortar issues
Thank you. -

Mike Ramey

Project Manager/Estimator

RAM Construction Sendces
13800 Eckles Road
Livonia, Ml 48152

: mramey@ramsenices.com
WWW,ramsenices.com

P: {734} 464-3800

F: (734) 793-1924

| -

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, 1. 60604

(312) 353-1256 Cell (312) 848-9725 fax (312) 353-0240
steven.yamasaki@gsa.gov

%) 4100_001.pdf
1637K
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5f21/2m4 : GSA.govMail - Fwd: Bidg 1 walkway mortar issues

Fwd: Bidg 1 walkway mortar issues

(BRI NIRRT A I

Steven Yamasaki - 5P3S3P1 <steven.yamasaki@gsa.gow> Wed, May 21, 2014 at 10:12 AM

To: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>

Cc: "Mariah C. McGunigle" <mariah.mcgunigle@gsa.gov>, Dave Kamrowski <david.kamrowski@gsa.gov>,
"act1001@aol.com” <act1001@aol.com>, Jerry Carter <Jerry.Carter@smithgroupjjr.com>, Paul Johnson

<paul.johnson@smithgroup.com>

To possibly refresh the Contractor's memory of the issue.
Steve Y

———--- Forwarded message -——--

From: Mariah McGunigle - 5PCAA <mariah. mcgunigle@gsa.gov>

Date: Wed, May 21, 2014 at 10:09 AM

Subject: Re: Bldg 1 watkway moriar issues

To: Steven Yamasaki - 5SPSS3P1 <steven.yamasaki@gsa.govw A

Cc: Kathern Williams - 5P2ZPQBC <kathern.williams@gsa.gov>, Dave Kamrowski <david kamrowski@gsa.gov>,
"act1001@aol.com” <act1001@aol.com>

Stewe here are images of the mortar joints...this should not have happened this quickly and these were taken
months ago.

Sincerely,

Mariah McGunigle

Preservation Architect

Design and Consfruction Division

General Senices Administration - Public Building Senice
Great Lakes Region

230 5. Dearborn Street, Suite 3500

Chicago, IL 60604

Ph:312.353.4886
YO
Fax:312.353.1304

On Mon, May 19, 2014 at 10:46 AM, Steven Yamasaki - 5SPSS3P1 <steven.yamasaki@gsa.gov> wrote:
Can you please forward to all so the co may be able to refresh the Contractor.

Thanks,

5 Steve Y

On Mon, May 19, 2014 at 10:40 AM, Mariah McGunigle - SPCAA <mariah.mcgunigle@gsa.gov> wrote:
i Stewe, | have images of the mortar separating from the cheek walls if you need it. Thank you
|
i

https:/mail g oogle.com/mail i0/7ui=2&ileb7bb99aad 38 view= pt&search=sentith=1461f56dab8bdab28siml = 1461f56dabBbdab2 1/6




52112014 ' GSA.govMail - Fwd: Bldg 1 walkway mortar issues
. Sincerely,

¢ Mariah McGunigle

- Presenvation Architect

. Design and Construction Division

General Senices Administration - Public Building Senice
i Great Lakes Region

230 S. Dearborn Street, Suite 3500

- Chicago, IL 60604

Ph:312.353.4886
CIC

| Fax:312.353.1304

On Tue, May 13, 2014 at 3:49 PM, Steven Yamasaki - 5PSS3P1 ésteven.yamasaki@gsa.gow wrote:
: . I recall the issue was the mortar separating from stones. Did we show it to Tony on site?

Steve Y

| . Forwarded message ———--

- From: Kathern Williams - 5P2PQBC <kathem.williamsgsa. gov>
| Date: Tue, May 13, 2014 at 12:52 PM

. Subject: Fwd: Bldg 1 walkway mortar issues

. To: Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov>

Please see {railing email from RAM to Caasti regarding this issue.

. Kathern M. Williams

. Contracting Officer

Chicagoland & Custemer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Dmsmn
230 S. Dearborn Street, Ste. 3300

. Chicago, IL 60604

i312i 886-1060

Fax {312} 353-9628
kathemn.williams@gsa.gov

-——--- Forwarded message -—-----

From: Candice Taylor <Ctaylor@caasti.com>

Date: Wed, May 7, 2014 at 9:02 AM

Subject: Bldg 1 walkway mortar issues

To: Kathern Williams - 5SP2PQBC <kathern. w;ihams@gsa gov>

This email is pictures and information in regards to both the above mentioned subject title and the
. Bldg 1 concrete not holdmg up subject. I will senditin dupilcate with the (2) separate headings as
- we discussed.

> Thank you

hitps: llmallgoogie comymail/u0fui=28ik=b7bb83aad 38iew=pi&search=sent&th=146156dabBhdabZ&siml= 146 1fo6dab8bdab2



242014 GSA.govMail - Fwd: Bldg 1 walkway mortar issues
| . Candice Taylor

CAASTI Contracting Sérvices, Inc.

' From: Mike Ramey [mailto:mramey@ramservices.com]
' Sent: Wednesday, May 07, 2014 7:48 AM

| To: Candice Taylor

Cc: Kielczewski, Daniel G.

| Subject: FW: building #1 walkway

i Candice,

Please see the attachment in regards to the mortar and concrete at the bid#1. there is no issue with the
concrete only a small chip that was caused by snow removal equipment and the mortar deterioration was
caused by the heavy use of salt used for keeping the sidewalk cleared though out this past winter. You
can tell from the pictures that the snow was dumped over the stone wall onto the grass. As stated in the
email below Ram Construction Senices can and will not be held responsible any damaged that may hawe
resulted from the winter conditions or snow removal process

Mike Ramey

Project Manager/Estimator

RAM Construction Services
13800 Eckles Road
Livonia, Ml 48152
mramey@rams;enﬂces.com

WWW.ramsenices.com

P: (734) 464-3800

1

L F: (734) 793-1924

From: Mike Ramey
- Sent: Saturday, March 29, 2014 9:19 AM
' To: Tony Taylor'

Subject: building #1 walkway

Tony,

https:/#/mail g oogle.com/mait/uf0/ui=28ik=b7bb9%aad 38view=pt&search=sent&th= 1461f56dabBbdab2&simi= 1461f56dab8bdah2
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52112014 GSA.govMail - Fwd: Bldg 1 wallsvay mortar issues

. Please see the attached pictures of the walkway at building #1, there are NO raised or trip hazards. There
. is damage to the new stones and the original stones along with the mortar joints due to the snow removal
. process that was used over the course of this past winter. Ram Construction Senices can not/ will not be
. held responsible for the damages that accrued due to the snow removal process.

Thank you.

Mike Ramey

Project Manager/Estimator

RAM Construction Senices

| 13800 Eckles Road

* Livonia, M| 481 5_2

mramey@ramsenices.com

P www.ramsenices.com -

P: (734) 464-3800

F: (734) 793-1924

Steve Yamasaki
Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604
(312) 353-1256
steven.yamasaki@gsa.gov

x (312) 3563-0240

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 [NSTIINGNGE-« 312) 353-0240

steven.yamasaki@gsa.gov

hitps:fimail g oogle.comymeail W0/ ui=2&ik=b7bb99aad 38 ew=pi&search=sent&th= 1461f56dab8bdéb2&sim!=1461f56dab8bdab2
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s212014 - GSA.govMail - Fwd: Bidg 1 walkway mortar issues

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

312) 353-1256 (SN TEEIEGEG -~ (312) 353-0240

sieven.yamasaki@gsa.gov

5 attachments

photo 3.JPG
161K

mortar 2.JPG
137K

mortar three . JPG
135K

photo 1.JPG
163K
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photo 2.JPG
163K

t
H
:
'E
‘
|

hitps /rmail google.comimail/u/0/?ui=28ik=b7bb9%aad 38view=pti&search=sent&th= 146 1f56dabBbdab2&siml = 1461f56dabB8bdab2 6/6





